

### Schedule of Revision

Sl. No	Stages of Revision	Period allowed for Stage
<b>1</b>	<b>2</b>	<b>3</b>
1.	Draft Publication of Rolls	30 <sup>th</sup> October, 2010 (Saturday)
2.	Period for filing of claims and objections	30 <sup>th</sup> October, 2010 (Saturday) to 23 <sup>rd</sup> November, 2010 (Tuesday)
3.	Reading of relevant part/section of photo electoral rolls in Gram Sabha/Local Bodies and RWA meetings etc & verification of names	06 <sup>th</sup> November, 2010 (Saturday) and 09 <sup>th</sup> November, 2010 (Tuesday)
4.	Special Campaign dates with Booth Level Agents of political parties for receiving Claims and Objections	7 <sup>th</sup> November, 2010(Sunday), 13 <sup>th</sup> November, 2010 (Saturday) and 21 <sup>st</sup> November, 2010 (Sunday)
5.	Disposal of Claims and Objections	By 23 <sup>rd</sup> December, 2010 (Thursday)
6.	Updating the database, merging of photographs, updating the Control Tables and preparation and printing of supplementary list	From 23 <sup>rd</sup> December, 2010 (Thursday) to 03 <sup>rd</sup> January, 2011 (Monday)
7.	Final Publication of Electoral Rolls	05 <sup>th</sup> January, 2011 (Wednesday)